

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
Contract #30	0001	Excavation along the Axis of Main Structure looking west from about Station 97+75. Bottom of excavation at about elevation 235.		Jun. 1924	
	0002	Looking south over site of South Basin dam and portion of South Coagulation basion from a point about 200' north of the Aqueduct opposite about Station 93. Excavation in foreground is for the Aqueduct.		Jun. 1924	
	0003	Looking south along South Baffle from a point about 75' west of center line of Baffle on north bank of excavation for Axis of Main Structure. Laboreres in the middle distance are excavating for culvert under Baffle.		Jun. 1924	
	0004	Looking easterly over site of North Baffle and North Coagulation Basin. Buildings at west portal of Tunnel and tunnel much in center of picture.		Jun. 1924	
	0005	New East Road looking north from top of right slope at Station 116+60.		Aug. 22, 1924	
	0006	South Basin Dam core trench looking south from point 10 west of center line at Station 14+75. Shovel is in core trench at about Station 23. Core trench in foreground is down to about elevation 232.		Aug. 22, 1924	
	0007	Excavation for filters and Headhouse foundations looking north from south bank of excavation along Axis of Main Structure. Stumps at left are on top of vertical bank about 10' high immediately back of Headhouse foundation. Foreground at foot of bank is sound ledge. Boulders in center are at back edge of filter excavation.		Aug. 22, 1924	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0008	Excavation for Influent Control Chamber looking northwest from south bank of excavation along Axis of Main Structure opposite center of filters. Excavation has been carried to rock which average from elevation 227 to elevation 230. Aqueduct comes in from the left.		Aug. 22, 1924	
	0009	New East Road looking south from Station 128+25. Contractor's cement shed at the left with fill for narrow gauge railroad passing to the east of the Central Mixing Plant in background. Excavation for the Aqueduct in the foreground.		Aug. 22, 1924	
	0010	Influent Aerator site looking northeast from Station 33+50 of the Access Road. Soil has been stripped and stored but boulders have not been removed. Tunnel spoil in background.		Aug. 22, 1924	
	0011	North Baffle at left center and site of Division Dam at right looking east from center line. Wash Water Pipe 75' north of Axis of Main Structure. Embankment of Baffle is at above elevation 241.		Aug. 22, 1924	
	0012	South Baffle looking north along center from about Station 6+75. Embankment Average from elevation 240 to elevation 244.		Aug. 22, 1924	
	0013	Excavation for Main Drain looking west from bank of Aqueduct near Station 89. Pulsometer is in sump at about Station 1+00. Excavation for head wall is in foreground water in the sump is at elevation 221.		Aug. 22, 1924	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0014	Excavation for Aqueduct and Main Drain flooded by heavy rain of August 26 as seen from north bank just west of New East Road. Water is at elevation 224.5 and has been at elevation 225.		Aug. 27, 1924	
	0015	South bank of Aqueduct and Main Drain excavation as seen from North bank at the center of the New East Road showing erosion of banks cause by heavy rain of Aug. 26. Water us at elevation 224.5		Aug. 27, 1924	
	0016	New East Road looking north from about Station 145, showing boulders left on banks of cuts by the steam shovel.		Sept. 6, 1924	
	0017	Aqueduct and Main Drain excavation as seen from northeast bank of excavation for influent control Chamber. Surface of rock in the foreground has been cleaned off and is being excavated. Bottom in middle distance has been excavated to required grade.		Sept. 6, 1924	
	0018	Excavation along Axis of Main Structure as seen from northwest corner of excavation for Influent Control Chamber. Excavation into the left bank beyond the derrick is for the foundation of the headhosue. Excavation in the foreground is for the Influent Control Chamber. The rock in the foreground averages about elevation 229.		Sept. 6, 1924	
	0019	Fiske Brooke looking northerly from the bridge on the contractor's road from his camp to the new East Road showing condition of the brook after clearing the channel.		Sept. 6, 1924	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0020	Treatment of wet, soft foundation for Aqueduct and Main Drain looking west from about Station 91. 8" tile underdrain laid with open joints wound with burlap extends from the far side of the section of invert in the foreground to the sump at the outlet of the Drain. Crushed stone is placed under and around the tule pipe and across the full width of the foundation for the invert. The section invert in the foreground is the first section on firm foundation.		Sept. 16, 1924	
	0021	Influent Aerator site as seen from near the northwest corner of the Aerator showing surface after it has been stripped and most of the boulders removed. The steam shovel is excavating for the 9' -0" pipe leading from the Aerator to the Influent Control Chamber. The derrick with the boom is on the north bank of the excavation for the Main Structure between the Influent Control Chamber and the Headhouse.		Sept. 16, 1924	
	0022	Missing			
	0023	Contractor's central mixing plant. The cement shed is at the right, the sand and gravel bins in the center of the picture a 1-Cu.Yd. mixer can be seen between the shed and the bins. The mixer in the foreground is a portable outfit used temporarily on the Main Drain.		Oct. 3, 1924	
	0024	South end of South Basin Dam core trench as seen from about Station 17.		Oct. 3, 1924	
	0025	North end of South Basin Dam core trench as seen from about Station 17.		Oct. 3, 1924	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0026	Main Drain at Station 89+00 on the Aqueduct. Invert is in place and forms are being built for the sidewalls. The Main Drain in the lower right corner, swings away from under the Aqueduct at this point as may be seen in the lower right corner.		Oct. 3, 1924	
	0027	Headwall at the outlet of the Main Drain. The Headwall is built up to the level of the invert of the drain. The 8" tile pipe near the base of the wall is for temporary drainage during construction and later will be plugged. The pulsometer in the lower left corner is in the sump in front of the Headwall.		Oct. 3, 1924	
	0028	Looking west along Aqueduct and Main Drain from north east side of excavation for Influent Control Chamber. Concrete in the middle distance in the invert and sidewalls of the Main Drain at Station 91+39 on the Aqueduct. Rock excavation for the Influent Control Chamber has been made in the foreground.		Oct. 3, 1924	
	0029	Headhouse foundation. Wall at left is up to elevation 242.33, 20" below the basement floor level. Excavation in the background is for the filters. The spoil bank in back of the head-house foundation covers the west half of the area for filter unit #1.		Dec. 11, 1924	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0030	South Baffle as seen from the spoil bank south of the Main Structure excavation opposite about Station 95. Light colored portion is crushed stone base for riprap above elevation 245. Excavation in the foreground is for the South Basin Drain.		Dec. 11, 1924	
	0031	Outlet of Main Drain. Some riprap has been placed in front of the Headwall. The faint lines drawn on the Headwall indicate the finished lines for riprap.		Dec. 11, 1924	
	0032	Excavation for Effluent Pipe Gallery and Effluent aerator looking south. Effluent Meters are on the near side of the bank in the middle distance and the Main Structure on the far side. Steam is coming up from vicinity of Coagulation Basin Drain Chamber. Excavation for Effluent Aerator is nearly to grade repair.		Dec. 11, 1924	
	0033	Main Structure looking east from north west corner of excavation for Influent Control Chamber. Lower portion of Influent Control Chamber is in the right foreground and Headhosue foundation at the left. Invert of Main Structure, outside wall of Main Drain and 24" tile drain extend to about the Drain Chamber. The 94" steel pipe manifold at the end of Influent Aqueduct will be directly over the opening at the very bottom of the picture.		Dec. 11, 1924	
	0034	View of rock out and partially completed stone filled base on New East Road looking north from about Station 12+75.		Mar. 17, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0035	View showing east side of South Baffle with a portion of the crushed stone base for the riprap in place. Some earth embankment is yet to be placed in the center. Drag-line in the back ground is working on the excavation for the mixer.		Mar. 19, 1925	
	0036	Main structure from west of the influent control chamber. First section of the 6' intake tube to the influent venturi meters is being poured. Sidewalls for the lower conduit of the main structure beyond the influent meters are about 6' high. Cradles for the manifold at the end of the 94" pipe in the influent control chamber in the foreground.		Apr. 3, 1925	
	0037	Cradles for the 94" pipe built over the main drain as seen from east of the influent control chamber. The trestle in the middle distance is to carry the contractor's railroad across		Apr. 3, 1925	
	0038	Influent Venturi meters as seen from the south bank of the excavation of the main structure about Station 95. The castings for the inlet piezometers and the throats of the meters are in place and forms are being built for the concrete between these castings. Soil blanket south of the influent meters and extending to the south basin dam is being place in left foreground.		Apr. 3, 1925	
	0039	Forms and reinforcing for downstream end of influent venturi meters.		Apr. 17, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0040	Start of laying 94-inch pipe line showing concrete cradles. Looking west from near Influent Control Chamber.		May 5, 1925	
	0041	Foundation wells of Head House, looking west.		May 5, 1925	
	0042	Gate Chambers and form for first section of Bypass. Station 96+46 of Main Structure, looking south.		May 5, 1925	
	0043	Foundation for mixer. Main Structure enters at right. North Baffle Core Wall forms at lower left.		May 5, 1925	
	0044	Lowering beveler of 94-inch pipe line into place in Influent Control Chamber.		May 7, 1925	
	0045	The Mixer. Showing forms and reinforcing steel.		May 9, 1925	
	0046	Casting invert of Was Water Drain across Main Structure.		May 14, 1925	
	0047	Filter Area looking south. Showing finished excavation.		Jul. 7, 1925	
	0048	Forms for basement floor in Head House. Filter area in background, looking south.		Jul. 7, 1925	
	0049	Castings for effluent Venturi meters in place, looking east.		Jul. 7, 1925	
	0050	Header of 94-inch pipe line showing hand operated gates. Influent Aerator area in background. Coagulant pipes at left, looking north.		Jul. 7, 1925	
	0051	Core trench of North Basin Dam. Main Structure and first cost of Bypass in background, looking south.		Jul. 7, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0052	Influent Control Chamber showing manifold and hand operated gates. 94-inch pipe line before concreting in background, looking south-west.		Jul. 7, 1925	
	0053	Large and small boilers for heating plant. In basement of Head House.		Jul. 21, 1925	
	0054	Mixer - looking southwest. Frames of North Basin gates in center. North Basin Drain in lower left.		Jul. 21, 1925	
	0055	Forms for Effluent Venturi meters, looking west.		Jul. 21, 1925	
	0056	Excavation for 94-inch pipe line, looking west from about Station 75.		Jul. 28, 1925	
	0057	Rock cut for 94-inch pipe line, looking east from about Station 75.		Jul. 28, 1925	
	0058	Trench for 48-inch wash water pipe, looking south. Filter area, Head House Main Structure in background.		Jul. 28, 1925	
	0059	Trench for 48-inch wash water pipe. Looking north to wash water tank.		Jul. 28, 1925	
	0060	Junction Chamber, looking east. Forms and steel for walls, forms and pipe supports.		Jul. 28, 1925	
	0061	60-inch pipe lines. Looking west from Junction Chamber.		Jul. 28, 1925	
	0062	Site of Wash Water Tank after excavating most of earth. Looking southeast toward overflow.		Jul. 28, 1925	
	0063	Pouring concrete jack on 94-inch pipe line near Station 89+00.		Aug. 7, 1925	
	0064	Intake for nine foot conduit at center of Influent Aerator.		Aug. 7, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0065	Wall castings at east end of Main Structure, about Station 97+50. Filter area in background, looking northwest.		Aug. 7, 1925	
	0066	48-inch Wash Water Pipe at Fikkter area. Pipe of filter area. Pipe of filter underdrains and Head House in background, looking southwest.		Aug. 15, 1925	
	0067	94-inch pipe line. Lowering pipe into place. Concrete cradles shown in foreground.		Aug. 15, 1925	
	0068	94-inch pipe line. Looking west from about Station 80. Concrete cradles and forms in center.		Aug. 15, 1925	
	0069	48-inch wash water pipe line. Looking north from south end. Filter area and underdrainage pipes on left.		Aug. 15, 1925	
	0070	Core trench of North basin Dam looking south.		Aug. 15, 1925	
	0071				Missing
	0072	Suction pipe line for pumps. Forms for float well and drain manholes in foreground, looking northwest.		Aug. 15, 1925	
	0073	48-inch Wash Water line. Looking south across excavated site of Wash Water Tank.		Aug. 15, 1925	
	0074	94-inch pipe line. Looking west from about Station 76. Concrete cradles in foreground.		Aug. 15, 1925	
	0075	Excavation for wash water tank showing rock bottom and rock ledge at the northwest corner. Picture taken from about easterly section of excavation looking northwest.		Aug. 15, 1925	
	0076	Looking east along 94-inch pipe from near Station 68. Pipe in place on concrete cradles. Concrete jacket not yet started.		Aug. 27, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0077	60-inch and 94-inch pipe. Reinforcing steel for walls of Junction Chamber partly in place, looking east.		Aug. 27, 1925	
	0078	Looking east along trench for Effluent Aqueduct. Forms for gate chambers in foreground, concrete cradle and final trimming of bottom beyond.		Sept. 22, 1925	
	0079	Looking south across Wash Water Tank, showing footings of walls. 48" steel Wash Water pipe beyond.		Sept. 22, 1925	
	0080	48" steel pipes for influent Aerator before placing concrete jacket. Partly completed walls of Influent Control Chamber in background, and of Head House on left.		Sept. 22, 1925	
	0081	Wall and column footings, Wash Water Tank, looking north.		Sept. 22, 1925	
	0082	Forms and steel for first floor of Head House. Floor of office and reception room.		Sept. 22, 1925	
	0083	Forms for Filtered Water Channel walls and foot of turn to effluent Venturi meters. On left 48" Wash Water Tank header and hydraulic cylinders of 24" valves.		Sept. 22, 1925	
	0084	Invert of Filtered Water Channel - looking south. 48" Wash Water Pipe header on right.		Sept. 22, 1925	
	0085	Underdrains of east bank of Filters as seen from top of Main Structure, looking northeast.		Sept. 22, 1925	
	0086	48" steel pipes for Influent Aerator. Looking north from Influent Control Chamber. 8 foot concrete conduit on right.		Sept. 22, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0087	Forms for Effluent Gate Chambers and transition to Effluent Aqueduct. Main Structure in background.		Sept. 22, 1925	
	0088	North Basin Dam showing soil core and northerly half of Basin, looking northeast.		Oct. 3, 1925	
	0089	Forms for upper walls of Influent Control Chamber, looking west.		Oct. 3, 1925	
	0090	94-inch steel pipe at angle, looking west. Concrete anchor in foreground, Kent Dam in background.		Oct. 3, 1925	
	0091	94" steel pipe in deep cut near angle. Showing concrete cradles and end of concrete anchor at angle, looking east.		Oct. 3, 1925	
	0092				Missing
	0093	Invert and sidewalls of Filtered Water Channel; 48" Wash Water Pipe header; Venturi meters; 24" hydraulic cylinders and valves. Walls of Head House and Main Structure in background, looking south.		Oct. 14, 1925	
	0094	Filter underdrains. Concrete sub-floor in place in filter in foreground.		Oct. 14, 1925	
	0095	First brickwork placed, part of garage.		Oct. 14, 1925	
	0096	94" pipe at angle after placing concrete jacket, looking west. Taken near the same place as #90.		Oct. 14, 1925	
	0097	Concrete covered 94" steel pipe. Looking west from Fiske Brook. Deep cut in background with backfill started on right. Shows change from curved to straight exterior forms.		Oct. 14, 1925	
	0098	Concrete jacket about 48" pipes to Influent Aerator about half finished.		Oct. 14, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0099	Start of embankment and soil core on Division Dam. Looking northwest toward Mixer.		Oct. 24, 1925	
	0100	East bank of Filters, concrete sub-floors in place, steel of floors partly set. Looking northeast from Head House.		Oct. 24, 1925	
	0101	West foundation walls of Head House and start of brickwork. Pipe gallery to Influent Control Chamber on right.		Oct. 24, 1925	
	0102	Drying and screening plant for filter sand and gravel.		Oct. 24, 1925	
	0103	Trench of Effluent Aqueduct, showing concrete support blocks and aqueduct forms, looking west. Head House and Main Structure in background.		Oct. 24, 1925	
	0104	Y connection between 60" and 94" steel pipes, concrete jacket in place, looking northwest. Tent in background shelters plant for mixing mortar for mortar gun used for a short time in lining 94" pipe.		Nov. 4, 1925	
	0105	Rolling embankment under Influent Aerator.		Nov. 4, 1925	
	0106	East bank of Filters, floors in place, 24" hydraulic vavles, Venturi meters, North Basin Dam, northerly half of North basin. Looking northeast from Head House.		Nov. 4, 1925	
	0107	Forms for walls of Wash Water Tank, looking south.		Nov. 4, 1925	
	0108	Division Dam, ready for screened gravel and riprap. Looking northwest, toward Mixer from same place as #99.		Nov. 4, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0109	North and west walls of Head House. Start of west bank of Filters in foreground. Looking southeast from Influent Aerator.		Nov. 16, 1925	
	0110	Concrete blanket in valley between Division Dam and North Baffle. Mixer, showing gates to North Basin, and North Baffle core wall in background.		Nov. 16, 1925	
	0111	Excavation for Effluent Aqueduct showing concrete cradles before removing forms and mud washed in by a storm covering the 4" concrete blanket.		Nov. 16, 1925	
	0112	Sub floor of sand bins. The concrete backfills the trench for outlet drain underneath.		Nov. 16, 1925	
	0113	Upstream end of drain through Settling Dam #1, looking west.		Nov. 16, 1925	
	0114	Placing steel for the floor of the Service Water Room and the lower floor of the Lime House. Main Structure and Mixer in background, looking east.		Nov. 16, 1925	
	0115	Main piping for sub-drains of Filter #4. Filter #8 with sub-floor and Filter #10 with floor in place, looking north.		Nov. 28, 1925	
	0116	General view of east bank of Filters with floors in, piping from Filters to Effluent Aerator, top of concrete roof of Filtered Water Conduit; and west slope of North Basin Dam. Wash Water tank in background, looking north.		Nov. 28, 1925	
	0117	Partly constructed core and embankment of North Basin Dam, looking north.		Nov. 28, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0118	West bank of Filters and Head House. Taken on the same day as #115, looking in the opposite direction - south.		Nov. 28, 1925	
	0119	Inside forms and completed section of Effluent Aqueduct.		Nov. 28, 1925	
	0120	Looking west across the south half of the North Basin. Division Dam ready for screened gravel on the left partly completed North Baffle on right, Mixer, North Baffle core wall and concrete blanket in background. Behind the right end of the core wall is the Headhouse.		Nov. 28, 1925	
	0121	Building forms the Influent Control Chamber, looking west.		Nov. 28, 1925	
	0122	East bank of Filters. Floors all in, sub-drains all in except laterals. Steel in for walls of Filter #3, looking northeast.		Nov. 28, 1925	
	0123	Same as #122 taken from a little farther east. Shows piping and 24" hydraulic valves between filters and effluent aerator. Wash water tank in background.		Dec. 11, 1925	
	0124	Same as #123 but looking southwest. Low wall in foreground is tow wall of Effluent Aerator. Head House in background.		Dec. 11, 1925	
	0125	Rough grading on extension on Bald Hill Road, looking northwest toward Dike from near junction with new East Road.		Dec. 11, 1925	
	0126	South and west sides of Head House. Roof of Main Structure in foreground.		Dec. 11, 1925	
	0127	North side of Head House and part of west bank of Filters, looking south.		Dec. 11, 1925	
	0128	Castings floor of Filter #4, looking north.		Dec. 11, 1925	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0129	Interior of 94-inch steel pipe showing invert of mortar lining.		Dec. 14, 1925	
	0130	Settling Basin Dam #1 at Fiske Brook. Upstream end of culvert on right. Side dikes built, ready for washing core.		Dec. 14, 1925	
	0131	West side of Junction Chamber - front- before placing fill.		Dec. 14, 1925	
	0132	Upstream entrance to culvert, Settling Basin Dam #1.		Dec. 14, 1925	
	0133	Trench for Effluent Aqueduct, showing excavation, half set form, finished aqueduct and backfilling, looking west.		Dec. 14, 1925	
	0134	North and west sides of Head House. In the foreground are filters Nos. 2, 4, and 6 with underdrainage system and floors in place, also part of the steel for the side walls.		Jan. 2, 1926	
	0135	East side of Head House.		Jan. 2, 1926	
	0136	Effluent Aqueduct, looking west.		Jan. 2, 1926	
	0137	North Basin Dam. Showing gravel and riprap partly placed. Wash Water Tank and trench for Wash Water Main in background.		Jan. 2, 1926	
	0138	Looking northeast from Tower over east bank of Filters. Underdrainage system and floors of filters in place. Hydraulic cylinders of 24" Wash Water Vavles and piping of Effluent Aerator in backgroud.		Jan. 2, 1926	
	0139	Basement walls of Service Water Room and Line House. Start of brickwork on Line House. Effluent Gate Chamber in background, Main structure on right.		Jan. 2, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0140	Effluent Aerator. Looking north from Main structure. Steel being set in part of roof over Effluent Pipe gallery. Wash Water Main and Tank in background.		Jan. 2, 1926	
	0141	Looking east in excavation for Effluent Aqueduct. The dam at the west end of the aqueduct built under Contract 21 has just been breached and water is flowing from Scituate Aqueduct Tunnel.		Jan. 6, 1926	
	0142	Same as #141, taken from little farther west.		Jan. 6, 1926	
	0143	Looking west in excavation for Effluent Aqueduct. Water from the Scituate Aqueduct Tunnel running through completed Effluent Aqueduct. Inside forms of aqueduct on the bank.		Jan. 6, 1926	
	0144	Brickwork for Service water Room and Line House. Looking north from south of Main structure.		Jan. 11, 1926	
	0145	Looking north over east bank of Filters, roof of Effluent Pipe Gallery and Effluent Aerator. Wash Water Main, partly backfilled, in background. Newly cast concrete of Effluent Pipe Gallery roof protected by canvas and steam.		Jan. 11, 1926	
	0146	Riprap on water slope of North Basin Dam.		Jan. 19, 1926	
	0147	South wall of Service Water Room, looking north.		Jan. 19, 1926	
	0148	Line House, Service Water Room and Laboratory, looking south west. Start of the brick wall of Effluent Gallery is shown on the right, with Filters No. 1 and No. 2 behind it.		Jan. 19, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0149	Looking east over the North basin from the North Basin Dam. Placing cobbles on the North Baffle. The concrete is the North Baffle Wing Wall. West Portal Air Vent of Scituate Aqueduct Tunnel behind dragline in background.		Jan. 19, 1926	
	0150	Looking south over west bank of Filters. Head House in background. Concrete blocks for gates to Main Drain and Coagulated Water Conduit on left.		Jan. 19, 1926	
	0151	Looking north east from near Head House. Showing forms for basement of Effluent Gallery and steel and forms for walls of Filter boxes. Effluent Aerator in background.		Jan. 19, 1926	
	0152	North and west walls of Head House. Steel of side walls of Filter No. 12. Taken from about the same place as #134.		Jan. 27, 1926	
	0153	Looking west over the south portion of the North Basin. Showing the North Baffle Wing Wall and riprap in place on the North Baffle.		Jan. 27, 1926	
	0154	Placing riprap on the north east slope of the Dividing Dam. Gravel and cobbles in place in the background. Looking toward the Head House.		Jan. 27, 1926	
	0155	Forms and steel for the floor of the Effluent Gallery. East bank of Filters on left, Effluent Aerator on right, looking north.		Jan. 27, 1926	
	0156	General view of Head House from the north east. Showing Effluent Aerator, roof over Effluent Pipe Gallery and start of east wall of east wall of Effluent Gallery.		Jan. 27, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0157	South walls start of Lime House and Service Water Room, looking north.		Jan. 27, 1926	
	0158	Effluent Aqueduct on left, aqueduct built under Contract 21 on right. Taken just before setting forms for making closure.		Jan. 27, 1926	
	0159	Looking north over east bank of Filters, Effluent Gallery and Effluent Aerator.		Feb. 2, 1926	
	0160	Looking east from Head House over Service Water Room, Line House and North Basin.		Feb. 2, 1926	
	0161	Looking south over Main Structure and South Basin. South Baffle in right background.		Feb. 2, 1926	
	0162	North and west walls of Head House. Taken from about the place as #134 and #152.		Feb. 2, 1926	
	0163	Looking west, showing the two floors of the Head House and the third floor of the Tower. Service Water Room on extreme right.		Mar. 16, 1926	
	0164	Building the east wall of the Effluent Gallery. East bank of Filters on left. Effluent Aerator on right, looking north.		Mar. 16, 1926	
	0165	East Wall of Effluent Gallery, looking west across Effluent Aerator.		Mar. 16, 1926	
	0166	General view of Filter area, looking north west. Influent Aerator and Sand Bins on left.		Mar. 16, 1926	
	0167	Concrete apron of North Basin and north east slope of Division Dam showing riprap.		Mar. 16, 1926	
	0168	Placing cobbles and riprap on North Baffle. Looking east toward Scituate Aqueduct Tunnel. Concrete apron of North basin in foreground.		Mar. 16, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0169	Looking north west from Service Water Room roof over Filter Walls of Filters No. 2 and No. 6 in place. Forms and steel Filters No. 3 set. Influent Aerator in background.		Apr. 2, 1926	
	0170	walls of Filter No. 6 in place, looking south east.		Apr. 2, 1926	
	0171	Looking north from main Structure over Effluent Aerator. Half of Aerator floor and piping in place. East wall of Effluent Gallery on left. Wash Water Tank in background.		Apr. 2, 1926	
	0172	Looking south west showing Effluent Gallery, Line House, Service Water Room, Head House and Tower. Tower up to forth floor.		Apr. 2, 1926	
	0173	Effluent Aerator and North Basin Dam, looking north.		Apr. 12, 1926	
	0174	Looking east across south end of North Basin Dam. Showing west end of North Baffle and North Baffle Wing Wall.		Apr. 12, 1926	
	0175	Building south slope of Effluent Aerator near south east corner of Line House.		Apr. 12, 1926	
	0176	General view of building looking north west. Tower nearly up to tops of alum bins. Making fill at south end of Line House.		Apr. 12, 1926	
	0177	Filter boxes and Effluent Gallery from Tower, looking north east.		Apr. 12, 1926	
	0178	Main Structure, Mixer and Division Dam from Tower, looking east.		Apr. 12, 1926	
	0179	Filter No. 2 from Laboratory roof. Showing forms for wash water gutters.		Apr. 21, 1926	
	0180	East bank of Fillters, Effluent Gallery, and Effluent Aerator from Tower, looking north east.		Apr. 21, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0181	Laying Johns-Manville roof on Line House and Service Water Room.		Apr. 21, 1926	
	0182	Spreading gravel on south slope of Division Dam.		Apr. 21, 1926	
	0183	Looking north through gates of Main Structure. Forms for South Baffle Wing Wall on left.		Apr. 21, 1926	
	0184	Headgate of culvert and upstream slope of setting Basin Dam No. 1, looking west.		Apr. 21, 1926	
	0185	Effluent Aerator. Concrete floor of east half partly built. Looking north from Main Structure.		Apr. 21, 1926	
	0186	Effluent Gallery, Effluent Aerator and North Basin Dam, looking north east.		Apr. 30, 1926	
	0187	Filter boxes Nos. 3, 5, 7, and 9. In No. 3 the Wash Water Gutters have been cast but the forms not removed, in No. 5 the gutter forms are in place ready for casing, in No. 7 the Main Wash Water Trough has been built but the gutter forms not yet in place, in No. 9 forms for the walls of the filter box are being erected, looking north from the Tower.		Apr. 30, 1926	
	0188	Showing the same Filter boxes as #187 with the addition of No. 1 in which the Wash Water Gutters have been cast and the roof the Main Wash Water Through is being placed. On the left is the Coagulated Water Conduit under the Central Gallery and on the right thr roof of the Effluent Gallery. Looking north from the Service Water Room.		Apr. 30, 1926	
	0189	Filter boxes Nos. 2, 4, and 6 and the Influent Aerator, looking north west.		May 4, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0190	Looking west toward the Line House and Tower from just east of the Mixer. The Mixer is in the immediate foreground, back of it the North Basin Dam with riprap nearly completed.		May 4, 1926	
	0191	Gate openings in the Main Structure. Looking south from the North Basin. Openings on left enter the South Basin, those on the right enter Coagulated Water Conduit.		May 4, 1926	
	0192	Caulking lipes and setting nozzles, Effluent Aerator. Looking north from Main Structure.		May 4, 1926	
	0193	Forms ready and steel partly placed for roof of Filter No. 6, looking north from Tower.		May 17, 1926	
	0194	Effluent Gallery, Effluent Aerator and North Basin Dam, looking north east from Head House. Topsoil in place on North Basin dam.		May 17, 1926	
	0195	Bald Hill connection near New East Road.		May 17, 1926	
	0196	Rolling gravel fill on Bald Hill Connection.		May 17, 1926	
	0197	North Wall of Connecting Gallery.		Jun. 2, 1926	
	0198	Looking south west from near north end of North Basin Dam. Showing Effluent Aerator, Effluent Gallery, Head House and Tower.		Jun. 2, 1926	
	0199	East eend of Main Structure and Mixer with gates and gate stands in place. Looking south east from North Basin Dam.		Jun. 2, 1926	
	0200	South Baffle, looking south from Main Structure.		Jun. 2, 1926	
	0201	Floor and concrete beams for side walls of Central Gallery, looking north west.		Jun. 2, 1926	
	0202	Floor and concrete beams for side walls of Central Gallery. Roofs of Filters Nos. 5 and 6 in place, looking north from Head House.		Jun. 2, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0203	General view of North Basin before filling, looking east from Head House.		Jun. 2, 1926	
	0204	Concrete apron of South Basin, South Baffle Wing Wall, Gates of Main Structure and Mixer, looking north.		Jun. 2, 1926	
	0205	Core trench of South Basin Dam, looking south from Main Structure.		Jun. 2, 1926	
	0206	Placing steel for roof of Filter No. 1, building forms for roof of Filter No. 3, casting roof of Filter No. 5, looking north.		Jun. 2, 1926	
	0207	East wall of Tower, ready to start roof. South end of Line House on right, looking west.		Jun. 11, 1926	
	0208	Same as #207		Jun. 11, 1926	
	0209	Core trench of South Basin Dam, looking south from Tower.		Jun. 11, 1926	
	0210	Filter boxes Nos. 6, 8, and 10, Central Gallery floor, connecting Gallery, looking north from Head House.		Jun. 11, 1926	
	0211	General view of North Basin after filling. Looking east from Head House. Taken from about the same place as #203.		Jun. 11, 1926	
	0212	North Coagulation Basin from Tower of Head House. Air vent at West Portal of Scituate Aqueduct, tunnel in background.		Jun. 22, 1926	
	0213	Looking down from the tower showing filter boxes in various stages on construction. Central Gallery without roof, Connecting and Effluent Galleries roofed over, Effluent Aerator completed.		Jun. 22, 1926	
	0214	Site of Settling Basin Dam No. 2 after stripping, looking south west. Excavation not yet completed in water hole on right.		Jun. 22, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0215	Downstream from culvert of Settling Basin Dam No. 2, looking east.		Jun. 22, 1926	
	0216	Core trench of South Basin Dam, looking south from Main Structure.		Jun. 22, 1926	
	0217	Looking west from Mixer. Setting the Service Water Tank in the tower. The first four gates in the Main Structure in foreground are the crossover gates. The rest are the intake gates of the upper conduit.		Jun. 22, 1926	
	0218	Setting forms for casting the last section of the South Basin Drain, looking south from near Main Structure.		Jun. 22, 1926	
	0219	West wall of Effluent Gallery. Apron of Effluent Aerator in foreground. Working on west wall of Central Gallery in background.		Jun. 22, 1926	
	0220	Taken from about the same place as #217. Roof of tower and chimney nearly finished.		Jul. 8, 1926	
	0221	North Coagulation Basin, looking west from near West Portal of Scituate Aqueduct Tunnel. Head House and tower in background, staging still up on tower.		Jul. 8, 1926	
	0222	Looking west from Effluent Gate Chamber over Effluent Aerator to Effluent Gallery and Central Gallery. Setting forms for pouring roof of Central Gallery.		Jul. 8, 1926	
	0223	Placing soil core in trench of South Basin Dam, looking south.		Jul. 8, 1926	
	0224	Effluent Aerator, looking north from Main Structure.		Jul. 8, 1926	
	0225	Excavated trench for culvert of Settling Basin Dam No. 3, looking north. Starting forms for circular spillway, in foreground.		Jul. 8, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0226	Tower and Head House from the west. Staging down to 6th floor windows. Low concrete structure with gates on right is the Influent Control Chamber.		Jul. 21, 1926	
	0227	Looking north east from near the Influent Control Chamber. Nearly completed embankment of Influent Aerator in foreground. Tops of west bank of Filters and Central Gallery beyond. Laying brick in north end of Control Gallery.		Jul. 21, 1926	
	0228	North end of South Basin Dam core trench. Tower and Head House, looking northeast.		Jul. 21, 1926	
	0229	Core trench of South Basin Dam, looking north toward Main Structure. Partly placed loam core in background.		Jul. 21, 1926	
	0230	Looking south from North Access Road showing Central Gallery about half completed, laboratory and tower of Head House.		Jul. 21, 1926	
	0231	Manifold system in bottom of filter #10. Largest size of gravel has been placed.		Jul. 29, 1926	
	0232	Looking west over site of Influent Aerator. Central collector built, embankment nearly complete, concrete apron being cast.		Jul. 29, 1926	
	0233	North Basin Dam, looking northeast from roof of Lime House, showing part of Effluent Aerator, stone guard walls, and part of North Coagulation Basin. The screening plant in the background was used for screening gravel for the filter boxes.		Jul. 29, 1926	
	0234	Influent Aerator from tower of Head House. Concrete apon nearly completed.		Aug. 24, 1926	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0235	Looking west from Main Structure. East elevation of Line House, Effluent Gallery, Record Room and Tower. Garage not yet built.		Aug. 24, 1926	
	0236	East elevation of Effluent and Central Galleries. Effluent Aerator in foreground. Looking northwest from Effluent Gate Chamber.		Aug. 24, 1926	
	0237	Looking southwest at buildings of Purification Works. Effluent Gallery on left; Central Gallery on right; Lime House and Service Water Station back of Effluent Gallery; Laboratory and Tower back of Central Gallery.		Aug. 24, 1926	
	0238	South and west elevations of Tower and Head House. Influent Control Chamber on left, foundations of Garage on right. Truck and men are working on soil core of the South Basin Dam.		Aug. 25, 1926	
	0239	Casting concrete in apron of Influent Aerator, looking south across Aerator.		Aug. 25, 1926	
	0240	Placing soil core in southerly end of South Basin Dam.		Oct. 11, 1926	
	0241	Placing soil core in southerly end of South Basin Dam.		Oct. 11, 1926	
	0242	Completed Influent Aerator and Sand Bins, looking northwest from tower of Head House.		Oct. 11, 1926	
	0243	Downstream slope of South Basin Dam before placing topsoil, looking south.		Oct. 27, 1926	