

THE CITY OF PROVIDENCE
STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS

RESOLUTION OF THE CITY COUNCIL

No. 803

Approved September 14, 1979

WHEREAS, It has recently been reported the New Port Terminal Building at Fields Point will cost the City of Providence an additional Five Hundred Twenty-Five Thousand Dollars (\$525,000.00), and

WHEREAS, The construction of said facility has undergone a considerable delay, and

WHEREAS, The sewer project along Allens Avenue has been in slow progress since the work commenced and is an inconvenience to the motorists traveling the area and detrimental to businesses along the Avenue,

NOW, THEREFORE, BE IT RESOLVED, That the Committee on Finance of the City Council is requested to investigate the cost of the prolonged sewer construction along Allens Avenue and the increase given A. F. Lusi Construction Company from Three Million, Six Hundred Forty-Four Thousand Dollars (\$3,644,000.00) to Four Million, One Hundred Sixty-Nine Thousand Dollars (\$4,169,000.00) for the construction of the New Port Terminal located along the Water Front in the City of Providence and the reason for the delay of the construction work along Allens Avenue and the Cost of construction.

IN CITY COUNCIL
SEP 6 1979

READ AND PASSED

Ralph Liguori
PRES.

Rose M. Meadows CLERK

APPROVED

MAYOR

Viviana C. Ciani, Jr.

SEP 14 1979