

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
Contract #3	0001	Dam right from W.O		Feb. 2, 1917	O has dot in middle
	0002				Missing
	0003	Easterly from 19+00 on Main dam.		Feb. 2, 1917	
	0004	Northerly from 18+00 on conduit line.		Feb. 3, 1917	
	0005	Northeasterly along approach channel from conduit 11+00 Main dam 22+20.		Feb. 3, 1917	
	0006	Easterly from 19+00 on Main dam.		Mar. 15, 1917	
	0007	Northerly from 18+00 on conduit. 18-Ton shovel at about 16+40		Mar. 15, 1917	
	0008	Southerly from conduit 15+00. Main Dam 26+00. Teams on site of lower Coffe-dam.		Mar. 28, 1917	
	0009	Southerly from 14+00. 18-Ton shovel at about 16+40.		Mar. 15, 1917	
	0010	The crusher plant.		Apr. 17, 1917	
	0011	Easterly from 19+00 on Main dam.		Apr. 17, 1917	
	0012	Northerly from 17+30 of discharge. 18-ton shovel about 16+00.		Apr. 17, 1917	
	0013	Southerly from 13+50 of conduit. 18-ton shovel at about 15+50.		Apr. 17, 1917	
	0014	Northeasterly from 25+40 of lower Coffe-dam. Preparing foundations for embankment.		Apr. 20, 1917	
	0015	Pumping muck from site of lower Coffe-dam in preparation for embankment.		Apr. 23, 1917	
	0016	Removing muck from site of lower Coffe-dam, with a neoooh(?) drawn by horses		Apr. 19, 1917	
	0017	Easterly from 19+00 on Main dam.		Apr. 28, 1917	
	0018	Easterly from 19+00 on Main dam.		May 16, 1917	
	0019	Northerly from 17+30 of discharge. Steam drills at 16+00.		May 16, 1917	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0020	Looking southeasterly at lower Coffe-dam, from conduit 15+00 and Main dam 26+00.		May 16, 1917	No date specified, but 0019/0021 had the same dates.
	0021	The crusher.		May 16, 1917	
	0022	Camp buildings.		May 17, 1917	
	0023				Missing
	0024				Missing
	0025	Easterly from 25+20 lower Coffe-dam. Rolling embankment with small roller.		May 18, 1917	
	0026	Looking southeasterly at lower Coffe-dam from 28+50 on main dam. Embankment at Elev. 213.		Jun. 18, 1917	
	0027	Boulder at 10+00 of the approach.		Jun. 18, 1917	
	0028	Looking northeasterly along approach channel from conduit 11+00, Main dam 22+20.		Jun. 18, 1917	
	0029				Missing
	0030	Looking northeasterly at upper Coffe-dam from 29+50 on Main dam.		Jun. 18, 1917	
	0031	Northeasterly from 19+00 of Main dam. Upper Coffe-dam in center. Boulder dumped on knoll (?) north of Coffe-dam.		Jun. 18, 1917	
	0032	Easterly from 19+00 on Main dam.		Jun. 18, 1917	
	0033				Missing
	0034	Northerly from 17+20 of discharge. Ledge face about 16+00. 60-ton shovel at about 12+00.		Jun. 18, 1917	
	0035	Northerly from 16+60. Drill in center is about 16+26.		Jun. 4, 1917	Elev. 202.5
	0036	Northerly from 16+60. Face of ledge is about 16+00.		Jun. 18, 1917	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0037	Looking easterly from conduit 17+00 and Main dam 23+85. Wagon in right center is receiving boulder from cableway.		Jun. 18, 1917	
	0038	Tests for percolation through souls.		Nov. 20, 1917	
	0039	Looking northwesterly from 7+00 of approach. Rock spoil (?) dump from trestle.		Jul. 10, 1917	
	0040	Northerly from conduit 16+50 and Main dam 24+60. 60-ton shovel loading caro(cargo?) at about 15+50. 18-ton shovel loading wagons at about 13+00.		Jul. 10, 1917	
	0041	Northerly from 17+20 of discharge. 60-ton shovel excavating ledge at about 15+20. 18-ton shovel excavating earth at about 12+60.		Jul. 16, 1917	
	0042	Northwesterly from 19+50 on Main dam. Upper Coffe-dam in center.		Jul. 16, 1917	
	0043	After blasting at 14+40.		Jul. 20, 1917	
	0044	Easterly from 19+00 on Main dam.		Jul. 20, 1917	
	0045	Northeasterly from 19+00 on Main Dam. Upper Coffe-dam at about Elev. 230.		Jul. 20, 1917	
	0046	West side of conduit trench. Man is at 15+90. Note seams in ledge which has not been disturbed by blasting.		Aug. 7, 1917	
	0047	Northerly from 17+20 of disclosing. Southern end of 36" steel pipe is at 16+34.		Aug. 16, 1917	
	0048	Looking easterly wagon at 17+00 of discharge. Wagon being loaded with material from trench by means of skip and cableway.		Aug. 16, 1917	
	0049	Northwesterly from 29+60 on Main dam. Upper Coffe-dam partly constructed.		Aug. 18, 1917	
	0050	Showing pipe trench. Man is at 15+13, holding 6ft rule on top of timber 14.5ft long.		Aug. 18, 1917	
	0051	Easterly from 19+00 on Main dam.		Aug. 18, 1917	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0052	West side of conduit trench at 16+15. Men are cleaning out seams at about elev. 190.		Aug. 7, 1917	
	0053	Placing first concrete. Bucket is dumping at 16+12.		Aug. 20, 1917	
	0054	Northerly from 16+70 of discharge. Bulkheads are in place for construction of three 15ft sections of invert, from 16+26, north to 15+81.		Aug. 20, 1917	
	0055	Northerly from cableway tower at 17+20 of discharge. Dumping concrete in arch section 15+96 to 16+11.		Sept. 19, 1917	
	0056	Discharging batch from 1.5 cu. yd. Smith mixer into chute.		Sept. 19, 1917	
	0057	Looking northwesterly from conduit 16+40 and Main dam 14+65. Dumping concrete in arch section 15+96 to 16+11. Completed section of arch at 15+66 to 15+81. Mixer discharging into chutes at right.		Sept. 19, 1917	
	0058	Northerly from conduit 14+90 Main dam 24+50. 18-ton osgood(?) shovel converted for use as crane.		Sept. 3, 1917	
	0059	Looking northerly from discharge 17+00 and Main dam 23+85. Assembling of interior forums for arches.		Sept. 3, 1917	
	0060	Hauling Austin 1 cu. yd. mixer.		Sept. 27, 1917	
	0061	Easterly from 19+00 of Main dam.		Sept. 27, 1917	
	0062	Northerly from 17+20.		Oct. 17, 1917	
	0063	Easterly from 19+00 of Main dam.		Oct. 22, 1917	
	0064	Northerly from 14+50.		Oct. 17, 1917	
	0065	Easterly from 19+00 of Main dam.		Nov. 26, 1917	
	0066	Southeasterly from W.O		Nov. 26, 1917	O has dot in middle
	0067	Northerly from 14+50.		Nov. 20, 1917	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0068	Northerly from 17+20, showing discharge end of conduit.		Nov. 27, 1917	
	0069	Southerly from 13+25, showing methods adopted for protections of concrete when pouring during cold weather. Fires are burning inside the conduit and the outside form is surrounded by live steam, This was the last masonry built in 1917. Face is at 14+31.		Dec. 6, 1917	
	0070	Westerly from 200ft south of 34+00 on Main dam.		Dec. 5, 1917	
	0071	Westerly side of conduit trench. Rod is at 14+68.		Nov. 3, 1917	
	0072	Westerly side of conduit trench. Haudkerchief is at 14+61.4		Nov. 3, 1917	
	0073	Westerly side of conduit trench. Stick is at 14+53.		Nov. 3, 1917	
	0074	Westerly side of conduit trench. Book is at 14+45		Nov. 3, 1917	
	0075	Westerly side of conduit trench. Book is at 14+53.		Nov. 3, 1917	
	0076	Westerly side of conduit trench. Hal is at 14+26.		Nov. 3, 1917	
	0077	Looking northerly from Station 14+60. In the left foreground is a 1 c. y. Austin Mixer which has not been used to date. Face of masonry is at Station 13+14 . Due section (12+99 to 13+14) has been bast and the form is in place for section 12+69 to 12+84. Note ice in trench.		Dec. 17, 1917	

	Photo #	Photo Description	Corresponding Photo(s)	Date	Notes
	0078	Looking northerly from Station 17+20. A bulkhead has been built over the waterway of the conduit at Station 16+26. Note ice in trench		Jan. 4, 1918	
	0079	Soils test at Shaffer House.		Jan. 10, 1918	