

City of Providence
STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS

RESOLUTION OF THE CITY COUNCIL

No. 448

EFFECTIVE October 13, 2014

RESOLVED, That the Members of the Providence City Council
hereby Authorize Approval of the following Change Order #2 Contract Award by
the Board of Contract and Supply, in accordance with Section 21-26 of the Code of
Ordinances.

Cardi Corporation
(Public Works)


\$145,622.15

IN CITY COUNCIL


OCT 02 2014

READ AND PASSED


PRES.


CLERK
ACTING

Effective without the
Mayor's Signature


Lori L. Hagen
City Clerk

ACTING

MATTHEW M. CLARKIN, JR.
INTERNAL AUDITOR
25 DORRANCE STREET, ROOM #307
PROVIDENCE, RI 02903
Phone: (401) 421-7740 EXT. 577
Fax: (401) 351-1056
mclarkin@providenceri.com



City of Providence, Rhode Island
Office of the Internal Auditor

August 21, 2014

Ms. Lori Hagen
City Clerk's Office
City of Providence
25 Dorrance Street
Providence, RI 02903

Dear Lori:

In accordance with Section 21-26 of the City's Code of Ordinances, I am writing to request that the following requested contract awards be submitted to the City Council and the Ways & Means Committee for approval.

- *Department of Public Works* – Approval of Change Order #2 in the amount of \$145,622.15 to Cardi Corporation for updating the posts of the rectangular rapid flashing beacons to an ornamental post and various other revisions to work items.

Sincerely,

A handwritten signature in black ink, appearing to read "Matthew M. Clarkin, Jr.", is written over a horizontal line.

Matthew M. Clarkin, Jr.
Internal Auditor

Cc: Alan Sepe, Director of Operations
Francisco Ramirez, Director of Purchasing
James Lombardi, City Treasurer
Yvonne Graf, Chief of Staff – City Council
William C. Bombard PE, Acting Director Department of Public Works



CITY OF PROVIDENCE
Angel Taveras, Mayor

Date: August 19, 2014

The Honorable Angel Taveras
Chairman, Board of Contract & Supply
City Hall
Providence, RI 02903

Re: Change Order 2 Atwells Avenue Safety Improvements

Dear Mayor Taveras:

The Department of Public Works respectfully requests the award of Change Order No. 2 to the Atwells Avenue Safety Improvements. The Board of Contract and Supply awarded the contract to Cardi Corporation on May 20, 2013 in the amount of \$518,377.85. Change order 1 increased the contract amount by \$56,000 to a revised contract amount of \$574,377.85. This Change Order 2 will increase the contract amount by \$145,622.15 to a revised contract amount of \$720,000. *large %*

This change order 2 is for updating the posts of the rectangular rapid flashing beacons to an ornamental post and various other revisions to work items.

This work will be funded with RIDOT Reimbursable funds.

Respectfully submitted,

Natale D. Urso for
William C. Bombard, PE
Acting Director

Finance approval: _____

Xc:, Natale D. Urso, PE, PTOE, Chrystyl Melendez

DEPARTMENT OF PUBLIC WORKS
700 Allens Avenue Providence, Rhode Island 02905
401 467 7950 ph | 401 941 2567 fax
www.providenceri.com